

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase- I & II – Component 'B'- Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) – Revised Administrative Sanction for 2 packages to be executed by Panchayati Raj Department – Accorded - Orders – Issued.

=====

**REVENUE (DISASTER MANAGEMENT.V.SPIU) DEPARTMENT**

**G.O.Rt.No. 4**

**Dated: 08.01.2014.  
Read the following:-**

1. G.O.Rt.No.451, Panchayati Raj & Rural Development (PROGS.III) Department, dated 06.04.2010,
2. G.O.Rt.No.6, Panchayati Raj & Rural Development (PROGS.III) Department, dated 07.01.2012,
3. G.O.Rt.No.1549, Panchayati Raj & Rural Development (PROGS.III) Department, dated 13.10.2011,
4. G.O.Rt.No.1464, Panchayati Raj & Rural Development (PROGS.III) Department, dated 06.08.2012,
5. G.O.Rt.No.1476, Panchayati Raj & Rural Development (PROGS.III) Department, dated 07.08.2012,
6. Govt., Memo.No.22486/PROGS.III(1)/2012-1, dated 12.10.2012,
7. G.O.Rt.No.50, Revenue (DM.III) Department, dated 02.03.2013,
8. G.O.Rt.No.157, Revenue (DM.III) Department, dated 20.05.2013,
10. G.O.Rt.No.181, Revenue (DM.III) Department, dated 11.06.2013,
11. G.O.Rt.No.212, Revenue (DM.V.SPIU) Department, dated 26.07.2013,
12. G.O.Rt.No.279, Revenue (DM.III) Department, dated 05.11.2013.
13. From CE PR NCRMP Lr.No.AEE/DEE/NCRMP/East Godavari/RAS-MPCS/Thondangi/001/2013, Dated 05.12.2013.
14. From CE PR NCRMP Lr.No.AE/DEEII/NCRMP/MPCC/Nakkapally/VSP/2013, Dated 13.12.2013 of CE PR NCRMP Hyd.

\*\*\*\*\*

**ORDER:-**

Orders have been issued in the G.Os. 1<sup>st</sup> read with 2<sup>nd</sup> to 12<sup>th</sup> above, according administrative sanction for construction of Multi Purpose Cyclone Shelter (MPCS), Roads to Habitation (RHB) and Roads to Cyclone Shelters (RCS) in 9 Coastal Districts of Andhra Pradesh.

2. In his letter 13<sup>th</sup> and 14<sup>th</sup> read above, Chief Engineer, PR, NCRMP has submitted for revised administrative sanction proposals for the following packages/works as the deviations are due to price adjustment and difference in cost of cement due to mix design price etc.

**PTO**

**:: 2 ::**

| Sl. No | District      | Name of the package                                | Name of work   | Original Administrative Sanction Amount (Rs.in lakhs) | Revised Administrative Sanction Amount (Rs.in lakhs) |
|--------|---------------|--|--|---|--|
| 1      | 2             | 3  | 4  | 5   | 6  |
| 1      | East Godavari | NCRMP/BW/AP/MP CS/PRED/04/Thondangi/001            | Construction of MPCs at<br>1. Avulamanda<br>2. Laxmanudipeta                 | 152.72  | 181.09   |
| 2      | Visakhapatnam | NCRMP/BW/AP/MP CS/PRED/03/Nakkapalli/002 (3 works) | Construction of MPCs at<br>1. Bangarrampeta<br>2. Mullaparra<br>3. Patimeeda | 283.40  | 306.99   |

3. In continuation to the orders issued in references 1<sup>st</sup> read with 2<sup>nd</sup> to 12<sup>th</sup> above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction for the above packages/works as below:-

| Sl. No | District      | Name of the package                      | Name of the work   | Original Administrative Sanction Amount (Rs.in lakhs) | Revised Administrative Sanction Amount (Rs.in lakhs) |
|--------|---------------|--|--|---|--|
| 1      | 2             | 3  | 4  | 5   | 6  |
| 1      | East Godavari | NCRMP/BW/AP/MP CS/PRED/04/Thondangi/001  | Construction of MPCs at<br>1. Avulamanda<br>2. Laxmanudipeta                 | 152.72  | 181.09   |
| 2      | Visakhapatnam | NCRMP/BW/AP/MP CS/PRED/03/Nakkapalli/002 | Construction of MPCs at<br>1. Bangarrampeta<br>2. Mullaparra<br>3. Patimeeda | 283.40  | 306.99   |

4. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

5. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated 15-06-2010.

**:: 3 ::**

6. A copy of this order is available on internet and can be accessed at the address:- [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**C.PARTHASARATHI**

COMMISSIONER FOR DISASTER MANAGEMENT &  
EX.OFFICIO SECRETARY TO GOVERNMENT

To

Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.

Accountant General, Andhra Pradesh, Hyderabad

Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

**Copy to:-**

Engineer-in-Chief, PR, Hyderabad.

O.S.D. to Minister (Panchayat Raj)

O.S.D. to Minister (Revenue)

P.S. to Vice – Chairman, NDMA, New Delhi

P.S. to Hon'ble Ministers of East Godavari and Visakhapatnam Districts.

P.S. to Chief Secretary to Government.

P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,  
A.P. Secretariat, Hyderabad.

P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.

P.S. to Commissioner for Disaster Management & Ex.Officio Secretary to  
Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.

Member NDMA, New Delhi

Joint Secretary, Disaster Management, MHA, New Delhi

Joint Secretary, Mitigation, NDMA, New Delhi

Project Director, NCRMP, NDMA, New Delhi

Task Team Leader (TTL), World Bank, New Delhi

Procurement Specialist, World Bank, New Delhi

District Collectors of East Godavari and Visakhapatnam.

Project Manager, Third Party Quality Auditor (TPQA)

SC/SF.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**